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Permit Packet Includes: 

1. Process Overview 
2. Bridge Permit Application Guide, also available at: 

http://www.uscg.mil/hq/cg5/cg5411/BPAG_2008.pdf. 
 
Approval or Permit Required: To construct or modify a bridge or causeway across the 

navigable waters of the United States. 
 
Contact Information: LT Douglas Miller,  

Fourteenth Coast Guard District (dpw) 
 Prince Kalanianaole Federal Bldg 
 300 Ala Moana Blvd., Rm. 9139, Honolulu, HI 96850-4982 
 Phone: 808-535-3412 
 Douglas.J.Miller@uscg.mil 
 
Website:    http://www.uscg.mil/hq/cg5/cg5411/default.asp 
 

http://www.uscg.mil/hq/cg5/cg5411/BPAG_2008.pdf
mailto:Douglas.J.Miller@uscg.mil
http://www.uscg.mil/hq/cg5/cg5411/default.asp
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Notes: There are no specific timeframes associated with Bridge permits.  Permits can be processed 
in as little as 30 days for small, routine projects with a maximum of 2-3 years for larger, more 
complex projects.  Estimated typical timeframes are shown below. 
 

Steps 
 

Time 

1. Submit Bridge Permit Application Package to Fourteenth Coast Guard District 
office (format provided in the “Bridge Permit Application Guide”).  Include any 
other approvals or permits already received.   

4-6 Months 
prior to 

operations 

 
 

2. Request is investigated by the Coast Guard District bridge administration staff to 
determine: the proposed bridge is under Coast Guard jurisdiction, the 
application includes all of the necessary information, and the proposed bridge 
provides for the reasonable needs of navigation. 

3-4 Months 
prior to 

operations 

 
 

3. Independent investigation by the Coast Guard District Commander to determine 
the possible impacts of the proposed project on navigation and the human 
environment (scoping/coordination meetings and consultation may be required 
to determine the level of environmental documentation). 

2-3 Months 
prior to 

operations 

 
 

4. Issue notice requesting public comment. (For larger projects or project with 
significant impact anticipate 45-60 day comment period). 

30 days 

 
 

5. Public hearings are held if there are substantial issues concerning the proposed 
bridge’s effect on the reasonable needs of navigation, or in accordance with 
statutory NEPA requirements. 

1-2 Months 
prior to 

operations 

 
 

6. Permit application is forwarded to Coast Guard Headquarters with the case 
record, including the State Water Quality and Coastal Zone Management 
Certifications, appropriate environmental document, Findings of Fact, and the 
District Commander's recommendation for issuance or denial of the permit. 

15-30 days 

 
 

7. Staff of the Permits Division, Office of Bridge Administration, Operations and 
Policy Directorate, U. S. Coast Guard Headquarters in Washington, DC, reviews 
and evaluates the case file submitted by the District Commander.  The District 
Commander's recommendation may be accepted or rejected, and a bridge 
permit may be issued or denied. 

15-30 days 

 
Total Time Period: 

 
4-6 Months 
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Fees 

 
Amount Maximum 

None  
 

 
 
 
 

Total Fees: $0 (minimum) $0 (maximum) 

 


